04. Project Planning

Development Plan

Phase 1 – Planning: understand the project objective, define scope, identify screens, and prepare the requirements.

Phase 2 – Design: prepare the application structure, page flow, data flow, and user-interface layout.

Phase 3 – Development: implement frontend pages, backend/application logic, AI integration, and configuration.

Phase 4 – Testing: test individual features, integration between components, validation, and user flows.

Phase 5 – Documentation: prepare technical and user documentation and record the completed project workflow.

Phase 6 – Demonstration: prepare the final working application and demonstrate its major features.

04. Project Planning

Suggested Work Breakdown

Create the project folder and initialize the required development environment.

Implement the base frontend and navigation.

Create authentication/sign-in flow if included in the chosen implementation.

Implement the main budget-planning interface.

Implement budget calculations and validation.

Connect the recommendation feature to the selected Generative AI service.

Test frontend, backend, AI requests, and error handling.

Prepare screenshots, documentation, and final demonstration material.

04. Project Planning

Risk & Mitigation Plan

AI service configuration problems → keep API configuration in environment variables and test the integration separately.

Invalid user input → validate required fields and numeric ranges before processing.

Unexpected AI output → use structured prompts and clear output instructions.

UI navigation errors → test every major user journey from the starting page.

Deployment/configuration issues → document required dependencies and environment variables before final demonstration.